
Progress is being made on the re-construction of South First Street ascontractors work hard to overcomethe days lost to heavy rains that oc-curred in the past weeks.The first stage of construction on thestreet’s west side was completed onschedule in mid July.   Two-way traf-fic was restored to the newly pavedwest lanes and crews moved to be-gin work on the east side.As stage two proceeds, all of the pave-ment has been removed from the easthalf of the street.   O & M Excavatingfollowed the pavement removal withthe installation of storm sewers andthat work is also now complete.Globe Electric joined other contractorsworking on the project and their crewsare currently working to install electri-cal conduit, electric lines, and the city’scommunications system lines used forfire and police.Zignego Company is leveling, grading,compacting, and will be placing thecrushed stone that will serve as thebase for the new concrete roadway.
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2010
PROJECT SCHEDULE

►   Stage One:
Late April to mid–JulyConstruct west side of road-way, sidewalk, curbs andgutters.  COMPLETE
►   Stage Two:
Mid-July to mid-OctoberConstruct east side of road-way, sidewalk, curbs andgutters.
Completion: Mid to late
October 2010

Project Contacts

Resident EngineerSteve GraetzCommunity Engineering andBuilding Services414-313-5965
Community LiaisonKris MartinsekMartinsek & Associates414-769-0400 (office)martinsek.firststreet@gmail.com
Project Field OfficeLincoln Warehouse2018 South First Street

H O W  T O  S T A Y  I N F O R M E D
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If you want first hand information on theprogress of the project, plan to attend thenext construction progress meeting, 2:00p.m., Wednesday, September 1, at the Lin-coln Warehouse, 2018 South First Street.Or, to receive news-updates electronically,send an e-mail or call Kris to be placed onthe e-blast list.    Information on the city’sconstruction projects is also available onthe Milwaukee Department of PublicWorks website at the web address listedabove in the masthead.

If you have immediate, specific concernsabout construction work, need to makespecial arrangements for deliveries, orhave other access or special needs, con-tact Steve Graetz at the number listed atleft.If you have general questions or needsomeone to advocate on your behalfwith the Department of Public Works,contact Kris Martinsek, the CommunityLiaison for the project, at the phonenumber or email listed at left .

Crews from Zignego Construction are working
to level, grade, compact and place crushed
stone prior to new concrete being poured.With a break in the weather, the con-tractor hopes to start pouring the con-crete pavement in mid September.   Theywill install the middle two lanes first andthen complete the eastern most lane andcurb immediately following.   When thetraffic lanes and curbs are complete, thesidewalk installation will follow.Before the concrete installation takesplace, Steve Graetz, the resident engi-neer, and Dan Zignego will contactbusiness owners to coordinate the pave-ment installation with business deliveryand access needs.
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